

References

- AACE, 2006. *Time Impact Analysis - As Applied in Construction*. s.l.:AACE International Recommended Practice No. 52R -06.
- Arkan, 2004. *Construction Engineering and Management*. s.l.:Middle East Technical University.
- Burton, 2002. Methodology and methods in mathematics education research. *Journal of Engineering Education*.
- Daniel Hellströma 2006. *Combining case study and simulation methods in supply chain management research*. San Diego, IPSERA .
- David, 2006. Selecting a delay analysis method to resolving construction claim. *International Journal for Project Management* , pp. 145-155.
- Davis, Elsenhardt, K. M. & Bingham, C. B., 2007. DEVELOPING THEORY THROUGH SIMULATION. *Academy of Management Review*.
- James 2003. Retrospective Delay Analysis Techniques. *Alway Associate*.
- Jeniffer 2011. Emerging Methodologies in Engineering Researches. *Journal of Engineering Education*, p. 187.
- Jhon, 2007. Retrospective TIAs: Time to Lay Them to Rest. *AACE International Transactions*.
- John Keane, A. C., 2008. *Delay Analysis in Construction Contracts*.
- Kevin, 2008. Leveraging the Power of 4D Models for Analysing and Presenting CPM Schedule Delay Analysis. *AACE International Transactions*.
- Krebs, D. E., 1987. Measurement Theory. *Journal of American Physical Therapy Association*.
- Law & Kelton, 1991. *Simulation modeling and analysis*. McGraw-Hill.
- Meagher & Robet, 2012. What is a Schedule Good For?. *American Bar Association*.
- Meredith, 1998. Building operations management theory through case and field. *Journal of Operations Management*.
- Michael, 2004. *How to Properly Demonstrate Delays in P3 to Support Delay Claims Primavera*.
- Michael & Kenji, 2010. AACE Recommended Practice. *American Bar Association*.
- PMI 1996. *Project Management Body of Knowledge*.
- Robinson, A. A., 2002. *The Society of Construction Law Delay and Disruption Protocol*.
- Ron 2004. Time Impact Analysis. In: *Time Impact Analysis*.
- RPFSC, 2011. *Recommended Practice in Forensic Schedule Analysis*., AACE International.
- SCL, 2010. Delay and Disruption Protocol. *Society of Construction Law*.

Settles, 1997. *Simulation Models as a Research Method*, s.l.: s.n.

Songul, 2010. *Schedule Delay Analysis in Construction Project: Case Study Using TIA* Middle East Technical University.

Suppes, 1962. *Basic Measurement Theory*

Turner, 2009. *Liquidated Damages - Contract Risk Management*.

Yibing, Degn; Wei, hu; Minghi, Li; Feng, Gao; Junyi, Shen, 2012. Research and Simulation Application for IP mobile network. *International Coference of Medical Physics and Biomedical Engineering*.

Delay and Delay Analysis. *ICEC & IPMA Globle Congress on Project Managment 2006*