
REFERENCES

1. ASCE edit 1989, *Avoiding and Resolving Disputes in Underground Constructions: Successful Contracting Practices and Guidelines*. New York : American Society of Civil Engineers
(Accessed 15th September-2009)
2. Boy Nuera, ADB FOOTPRINT IN SOUTH ASIA (ADB's Involvement in South Asia)
(NGO Forum on ADB Guidebook Series – March 2006)
3. Cost Overrun
http://en.wikipedia.org/wiki/cost_overrun
(Accessed 15th August-2009)
4. FIDIC, 1987, *Condition of Contract for Construction for Building and Engineering Works Designed by the Employer*, Geneva, International Federation of Consulting Engineers.
5. FIDIC, 2006, *Condition of Contract for Construction for Building and Engineering Works Designed by the Employer*, Geneva, International Federation of Consulting Engineers.
6. Garry Creedy, Risk Factors Leading to Cost Overrun in the Delivery of Highway Construction Projects
http://www.Garry_Creedy_Thesis.pdf
(Accessed 05th July-2009)
7. ICTAD, 2003, *Standard Bidding Document, Procurement of Works, Major Contracts*, Colombo, Institute for Construction Training and Development.
8. McKim, R. A. 1992, *Systematic risk management approach for construction projects*, The Journal of Construction Engineering and Management, ASCE, 118(2), 414-415.
9. PROJECT INFORMATION DOCUMENT (PID), APPRAISAL STAGE (RSP Project, WB Funded).

http://www-wds.worldbank.org/external/default/main?pagePK=64193027&piPK=64187937&theSitePK=523679&menuPK=64187510&searchMenuPK=64187283&theSitePK=523679&entityID=000104615_20050921093715&searchMenuPK=64187283&theSitePK=523679

(Accessed 29th November-2009)

10. Ram Singh , *Delays and Cost Overruns in Infrastructure Projects: An Enquiry into Extents, Causes and Remedies*, Working Paper No. 181

<http://www.econdse.org/faculty/ram/ram.htm>

(Accessed 25th September-2009)

11. Risk management in road construction: the case of Sri Lanka

http://www.entrepreneur.com/tradejournals/article/201086460_1.html

(Accessed 27th September-2009)

12. Saman Kelegama and Deshal de Mel, *Country Study Prepared for the project Southern Perspectives on Reform of the International Development Architecture*

https://www.nsi-ins.ca/english/pdf/southern_persp_srilanka.pdf

(Accessed 29th September-2009)

13. Senanayake S.S. (Director Programming MOH &RDA)

http://www.unescap.org/ttdw/roadsafety/StatusPapers2006/SriLanka_statuspaper.pdf

(Accessed 15th September-2009)

14. Sidwell A.C, QUT Research Week 2005, Conference Proceedings

<http://www.rics.org/NR/rdonlyers/6863EBSD-462D-4E3A-B2AD>

(Accessed 18th October-2009)

15. Yasuhiro Kawabata , Philippine –Japan Friendship Highway Rehabilitation Project

<http://www.jabic.go.jp/english/oec/post/2007.pdf>

(Accessed 10th October-2009)

LIST OF ANNEXTURES

Annexure	1	-	Initial Data of Project Costs & Project Execution Dates
	<i>Annexure</i>		<i>1-1</i>
	<i>Annexure</i>		<i>1-2A, 2B</i>
	<i>Annexure</i>		<i>1-3A, 3B</i>
	<i>Annexure</i>		<i>1-4A, 4B, 4C, 4D</i>
	<i>Annexure</i>		<i>1-5A, 5B</i>
	<i>Annexure</i>		<i>1-6A, 6B, 6C, 6D, 6E, 6F, 6G, 6H, 6I, 6J</i>
Annexure	2	-	Project Execution Dates
	<i>Annexure</i>		<i>2-1</i>
			<i>(Summery of Project Execution)</i>
	<i>Annexure</i>		<i>2-2</i>
			<i>(Bar Chart for Project Execution)</i>
Annexure	3	-	Summery of Project Cost Overruns
	<i>Annexure</i>		<i>3-A</i>
			<i>(Summery of Cost Overrun of Projects having breakdowns)</i>
	<i>Annexure</i>		<i>3-B</i>
			<i>(Summery of Cost Overrun of Projects having no breakdowns)</i>
Annexure	4	-	Analysis of Project Cost Overrun related Factors
	<i>Annexure</i>		<i>4-A</i>
			<i>(Analysis of Cost Overrun due to Price Escalation & Delay of Completion)</i>
	<i>Annexure</i>		<i>4-B</i>
			<i>(Analysis of Cost Overrun due to Price Escalation & Year of Completion)</i>
	<i>Annexure</i>		<i>4-C</i>
			<i>(Analysis of Cost Overrun & Contract Amount)</i>
	<i>Annexure</i>		<i>4-D</i>
			<i>(Analysis of Delay of Completion with Overall Cost Overrun)</i>
Annexure	5	-	Amount Summery of Contribution to Overall CO by all BoQ Items

Annexure	6	-	Percentage Contribution to Overall CO by Main CO Factors
Annexure	7	-	Relationship of Overall CO with Main CO Factors and Delay
Annexure	8	-	Relationship of Overall CO with Original BoQ and Delay
Annexure	9	-	Relationship of Overall CO with Contract Period and Delay
Annexure	10	-	Relationship of Overall CO with Original and Final Rates per unit Construction
Annexure	11	-	Details of Overall CO with Geometry
Annexure	12	-	Relationship of Overall CO with CO of Individual BoQ Item
			<i>Annexure 12-1 (Preliminary & General)</i>
			<i>Annexure 12-2 (Site Clearing)</i>
			<i>Annexure 12-3 (Earth Works)</i>
			<i>Annexure 12-4 (Drainages)</i>
			<i>Annexure 12-5 (Structures)</i>
			<i>Annexure 12-6 (Pavement)</i>
			<i>Annexure 12-7 (Incidentals)</i>
			<i>Annexure 12-8 (Day Works)</i>
Annexure	13	-	Relationship of % Individual BoQ Items with Original BoQ
Annexure	14	-	Findings of Correlations
	Annexure	14-1	(Overall CO with CO of Road Pavement, Price Fluctuation, Extra Works & Delay)
	Annexure	14-2	(Overall CO with Original BoQ & Delay)
	Annexure	14-3	(Overall CO with Contract Period & Delay)
	Annexure	14-4	(Overall CO with Original & Final Rates per Unit Construction)
	Annexure	14-5	(Overall CO with Terrain)
	Annexure	14-6	(% Overall CO with % Change of Individual Items)
		<i>Annexure 14.6(a)</i>	<i>(Preliminary & General)</i>

	<i>Annexure</i>	<i>14.6(b)</i>	<i>(Site Clearing)</i>
	<i>Annexure</i>	<i>14.6(c)</i>	<i>(Earth Works)</i>
	<i>Annexure</i>	<i>14.6(d)</i>	<i>(Drainages)</i>
	<i>Annexure</i>	<i>14.6(e)</i>	<i>(Structures)</i>
	<i>Annexure</i>	<i>14.6(f)</i>	<i>(Pavement)</i>
	<i>Annexure</i>	<i>14.6(g)</i>	<i>(Incidentals)</i>
	<i>Annexure</i>	<i>14.6(h)</i>	<i>(Day Works)</i>
Annexure	14-7	(% Overall CO with % of Items in Original BoQ – w/o contingency)	
Annexure	15	-	% of Overall CO with all Contributing Factors

