

## REFERENCES

- A. Kassem, M., Khoiry, M.A. and Hamzah, N. (2019) 'Using probability impact matrix (PIM) in analyzing risk factors affecting the success of oil and gas construction projects in Yemen', *International Journal of Energy Sector Management*, 14(3), pp. 527–546. doi:10.1108/IJESM-03-2019-0011.
- Anastasova, Y., Yanev, N. and Ivanov, K. (2020) 'APPLICATIONS OF MS PROJECT FOR CREATION AND MANAGEMENT SCHEDULES OF MINING ACTIVITIES', p. 9.
- Assaf, S.A. and Al-Hejji, S. (2006) 'Causes of delay in large construction projects', *International Journal of Project Management*, 24(4), pp. 349–357. doi:10.1016/j.ijproman.2005.11.010.
- Aziz, R.F. (2013) 'Ranking of delay factors in construction projects after Egyptian revolution', *Alexandria Engineering Journal*, 52(3), pp. 387–406. doi:10.1016/j.aej.2013.03.002.
- Braimah, N. (2013) 'Construction Delay Analysis Techniques—A Review of Application Issues and Improvement Needs', *Buildings*, 3(3), pp. 506–531. doi:10.3390/buildings3030506.
- Bryman, A. (2012) *Social research methods*. 4th ed. Oxford; New York: Oxford University Press.
- Chen, S.-M. *et al.* (2012) 'Simulation and analytical techniques for construction resource planning and scheduling', *Automation in Construction*, 21, pp. 99–113. doi:10.1016/j.autcon.2011.05.018.
- Creswell, J.W. (2012) *Educational research: planning, conducting, and evaluating quantitative and qualitative research*. 4th ed. Boston: Pearson.
- Gardezi, S.S.S., Manarvi, I.A. and Gardezi, S.J.S. (2014) 'Time Extension Factors in Construction Industry of Pakistan', *Procedia Engineering*, 77, pp. 196–204. doi:10.1016/j.proeng.2014.07.022.

- Głuszak, M. and Leśniak, A. (2015) 'Construction Delays in Clients Opinion – Multivariate Statistical Analysis', *Procedia Engineering*, 123, pp. 182–189. doi:10.1016/j.proeng.2015.10.075.
- Gunawardana, M.D.L. (2019) 'CONSTRUCTION PROJECT MANAGEMENT', p. 9.
- Hetal, P. and Tushar, M. (2018) 'Study of Time Delays in Bridge Construction with Specific Context to Delay in Design Approval & Design Changes', *International Journal of Engineering Research*, 7(04), p. 12.
- Islam, M.S. *et al.* (2015) 'Causes of Delay in Construction Projects in Bangladesh', p. 6.
- Kamandang, Z.R. and Casita, C.B. (2018) 'Delays in Construction Project : A Review', *IPTEK Journal of Proceedings Series*, 0(6). doi:10.12962/j23546026.y2018i6.4631.
- Marzouk, M.M. and El-Rasas, T.I. (2014) 'Analyzing delay causes in Egyptian construction projects', *Journal of Advanced Research*, 5(1), pp. 49–55. doi:10.1016/j.jare.2012.11.005.
- Meersman, H. and Nazemzadeh, M. (2017) 'The contribution of transport infrastructure to economic activity: The case of Belgium', *Case Studies on Transport Policy*, 5(2), pp. 316–324. doi:10.1016/j.cstp.2017.03.009.
- Mohan, S.B. and Al-Gahtani, K.S. (2004) 'Current Delay Analysis Techniques and Improvements', p. 7.
- Niazi, G.A. and Painting, N. (2017) 'Significant Factors Causing Cost Overruns in the Construction Industry in Afghanistan', *Procedia Engineering*, 182, pp. 510–517. doi:10.1016/j.proeng.2017.03.145.
- Nowell, L.S. *et al.* (2017) 'Thematic Analysis: Striving to Meet the Trustworthiness Criteria', *International Journal of Qualitative Methods*, 16(1), p. 160940691773384. doi:10.1177/1609406917733847.
- Pathiranage, Y.L. and Halwatura, R.U. (2010) 'Factors Influencing the Duration of Road Construction Projects in Sri Lanka', *Engineer: Journal of the Institution of Engineers, Sri Lanka*, 43(4), p. 17. doi:10.4038/engineer.v43i4.6997.

Project Management Institute (ed.) (2013) *A guide to the project management body of knowledge (PMBOK guide)*. Fifth edition. Newtown Square, Pennsylvania: Project Management Institute, Inc.

Queirós, A., Faria, D. and Almeida, F. (2017) ‘Strengths And Limitations Of Qualitative And Quantitative Research Methods’. doi:10.5281/ZENODO.887089.

Senouci, A., Ismail, A. and Eldin, N. (2016) ‘Time Delay and Cost Overrun in Qatari Public Construction Projects’, *Procedia Engineering*, 164, pp. 368–375. doi:10.1016/j.proeng.2016.11.632.

Subramani, T. and M.Karthick, T. (2020) ‘Study on Time and Resource Management in Construction Projects Using MS Project’, *International Journal of Engineering & Technology*, 7(3.10), p. 23. doi:10.14419/ijet.v7i3.10.15622.

Suwal, A. and Shrestha, S.K. (2016) ‘Causes of Delays of Motorable Bridge Construction Under Postal Highway Projects, Department of Roads’, *Journal of Advanced College of Engineering and Management*, 2, p. 85. doi:10.3126/jacem.v2i0.16101.

Torrise, G. (2009) ‘Public infrastructure: definition, classification and measurement issues’, p. 35.

Yang, J.-B. and Kao, C.-K. (2012) ‘Critical path effect based delay analysis method for construction projects’, *International Journal of Project Management*, 30(3), pp. 385–397. doi:10.1016/j.ijproman.2011.06.003.

Yap, J.B.H. *et al.* (2021) ‘Revisiting critical delay factors for construction: Analysing projects in Malaysia’, *Alexandria Engineering Journal*, 60(1), pp. 1717–1729. doi:10.1016/j.aej.2020.11.021.