

REFERENCES

- Abdel-Galil, E., Ibrahim, A. H., & Alborkan, A. (2020). Assessment of transaction costs for construction projects. *International Journal of Construction Management*, DOI: 10.1080/15623599.2020.1738204
- Aibinu, A. A., Ling, F. Y. Y., & Ofori, G. (2011). Structural equation modelling of organizational justice and cooperative behavior in the construction project claims process: Contractors' perspectives. *Construction Management and Economics*, 29(5), 463-481. DOI: 10.1080/01446193.2011.564195
- Akhtar, I. (2016). *Research Design*. SSRN Publication. doi:<https://dx.doi.org/10.2139/ssrn.2862445>
- Aksorn, P., & Charoenngam, C. (2015). Sustainability factors affecting local infrastructure project. *Facilities*, 33(1/2), 119-143. <http://dx.doi.org/10.1108/F-01-2013-0005>
- Alaa, A., Mahmoud, H., & Omar, A. K. (2015). Use of building defect diagnosis in construction litigation: Case study of a residential building. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, C4515007/1- C4515007/11. doi:10.1061/(ASCE)LA.1943-4170.0000177

- Alhammadi S. A., Tayeh, B. A., Alaloul W. S., & Jouda, A. F. (2021). Occupational health and safety practice in infrastructure projects. *International Journal of Occupational Safety and Ergonomics*, DOI: 10.1080/10803548.2021.2013034
- Alqershy, M. T. & Kishore, R. (2021). Construction claims prediction using ANN Models: A case study of the Indian construction industry. *International Journal of Construction Management*, DOI: 10.1080/15623599.2021.1955322
- Assaf, S., Hassanain, M. A., Abdallah, A., Sayed, A. M. Z., & Alshahrani, A. (2019). Significant causes of claims and disputes in construction projects in Saudi Arabia. *Built Environment Project and Asset Management*, 9(5), 597-615. <https://doi.org/10.1108/BEPAM-09-2018-0113>
- Babatunde, S. O., Ekundayo, D., Udejaja, C., & Abubakar, U. O. (2020). Stakeholder perceptions of drivers for, and barriers to, the incorporation of sustainability in PPP infrastructure projects in Nigeria. *Open House International*, 45(4), 373-386. <https://doi.org/10.1108/OHI-05-2020-0037>
- Babatunde, S. O. & Perera, S. (2017). Barriers to bond financing for public-private partnership infrastructure projects in emerging markets: A case of Nigeria. *Journal of Financial Management of Property and Construction*, 22(1), 2-19. <https://doi.org/10.1108/JFMPC-02-2016-0006>

- Basit, T. N. (2003). Manual or electronic? The role of coding in qualitative data analysis. *Educational Research*, 45(2), 143–154. doi:10.1080/0013188032000133548
- Bayat, F., Noorzai, E., & Golabchi, M. (2019). Identifying the most important public–private partnership risks in Afghanistan’s infrastructure projects. *Journal of Financial Management of Property and Construction*, 24(3), 309-337. <https://doi.org/10.1108/JFMPC-08-2018-0045>
- Brace, I. (2020). Object-oriented systems engineering for networked infrastructure projects. *Australian Journal of Multi-Disciplinary Engineering*, 16(1), 54-66. DOI: 10.1080/14488388.2020.1782571
- Central Bank of Sri Lanka. 2019. *CBSL Annual Report 2019: Economic and social infrastructure*. [accessed 2020 March 12]. https://www.cbsl.gov.lk/sites/default/files/cbslweb_documents/publications/annual_report/2019/en/7_Chapter_03.pdf.
- Cakmak, E., & Cakmak, P. I. (2014). An analysis of causes of disputes in the construction industry using analytical network process. *Procedia-Social and Behavioral Sciences*, 109(2), 183-187. doi:10.1016/j.sbspro.2013.12.441
- Chi, C. S. F., Ruuska, I., & Xu, J. (2015). Environmental impact assessment of infrastructure projects: A governance perspective. *Journal of Environmental*

Planning and Management, 59(3), 393-413. DOI:
10.1080/09640568.2015.1013623

Cope, D. G. (2014). Computer-assisted qualitative data analysis software. *Oncology Nursing Forum*, 41(3), 322-323. doi:10.1188/14.ONF.322-323

Creswell, J. W. (2014). *Research design: Qualitative, quantitative, and mixed methods approaches* (4 ed.). California: SAGE Publications.

Damoah, I. S., Mouzughi, Y., & Kumi, D., K. (2018). The effects of government construction projects abandonment: Stakeholders' perspective. *International Journal of Construction Management*, 1-18. doi:10.1080/15623599.2018.1486172

Dang, N. T. H., Nicholas, C., Raufdeen, R., Anthony, W. (2019). Stakeholder influence pathways in construction projects: Multi case study. *Journal of Construction Engineering and Management*, 145(9), 05019011/1–05019011/14. doi:10.1061/(ASCE)CO.1943-7862.0001680

Dawson, C. (2002). *Practical research methods: a user-friendly guide to mastering research techniques and projects*. Oxford: How To Books Ltd.
[http://nuir.nkumbauniversity.ac.ug/xmlui/bitstream/handle/20.500.12383/988/A%20Practical%20Research%20Methods%20-%20C.Dawson.pdf%20\(%20PDFDrive%20\).pdf?sequence=1](http://nuir.nkumbauniversity.ac.ug/xmlui/bitstream/handle/20.500.12383/988/A%20Practical%20Research%20Methods%20-%20C.Dawson.pdf%20(%20PDFDrive%20).pdf?sequence=1)

Dharmarathna, R. G. L. R. (2018). *Contractual Issues in Construction and Operation of Commercial Buildings in Sri Lanka* (Unpublished bachelor's dissertation). Department of Building Economics, University of Moratuwa, Sri Lanka.

Dhaval, P., Joshi, G. J., & Patel, D. A. (2019). Development of prediction models for claim cause analyses in highway projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 11(4), 04519018/1-04519018/11. doi:10.1061/(ASCE)LA.1943-4170.0000303

Do, S. T., Nguyen, V. T., Tran, C. N. N., & Aung, Z. M. (2022). Identifying and evaluating the key claim causes leading to construction delays. *International Journal of Construction Management*, DOI: 10.1080/15623599.2022.2030508

Earnest, J. (2015). Post-conflict reconstruction: A case study in Kosovo. *International Journal of Emergency Services*, 4(1), 103-128. doi.org/10.1108/IJES-02-2015-0009

Elizabeth, B., William, M., & Caroline, M. C. (2018). Emerging patterns in construction defect litigation: Survey of construction cases. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 10(4), 03718003/1-03718003/8. doi:10.1061/(ASCE)LA.1943-4170.0000277

Fawzy, S. A., El-adaway, I. H., Saussine, L. P., Wahab, M. S. A., & Hamed, T. H.

(2018). Claims for extension of time and additional payment under common Law FIDIC: Civil law analysis. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 10(4), 06518002/1-06518002/13. DOI: 10.1061/(ASCE)LA.1943-4170.0000276

Fawzy, S. A., El-adaway, I. H. (2015). Global total cost claims within common law legal systems: Application to the world bank contract. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 7(2), 04514005/1-04514005/7. doi:10.1061/(ASCE)LA.1943-4170.0000155

Fellows, R. F., & Liu, A. M. (2015). *Research methods for construction* (4th ed.). Chichester, West Sussex, UK: John Wiley & Sons.

Gad, G. M., Davis, B., Shrestha, P. P., & Fathi, M. (2020). Legal and contractual issues in lump sum design build implementation on large-scale airport projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(1), 05019011/1-05019011/10. doi.org/10.1061/(ASCE)LA.1943-4170.0000364

Gaines, B., Kuklinski, J., & Quirk, P. (2007). The logic of the survey experiment re-examined. *Political Analysis*, 1-20. doi:10.1093/pan/mpi008

Gheyle, N., & Jacobs, T. (2017). *Content analysis: A short overview*

- Gonzalez-Ruiz, J. D., Arboleda, A., Botero, S., & Rojo, J. (2019). Investment valuation model for sustainable infrastructure systems: Mezzanine debt for water projects. *Engineering Construction and Architectural Management*, 26(5), 850-884. <https://doi.org/10.1108/ECAM-03-2018-0095>
- Groves, R., Fowler, F., Couper, M., Lepkowski, J., Singer, E., & Tourangeau, R. (2004). *Survey methodology*. Hoboken, NJ: John Wiley & Sons
- Hopkin, T., Lu, S. L., Rogers, P., & Sexton, M. (2017). Key stakeholder's perspectives towards UK new build housing defects. *International Journal of Building Pathology and Adaptation*, 35(2), 110-123. <https://doi.org/10.1108/IJBPA-06-2016-0012>
- Ibrahim, M. N., Thorpe, D., & Mahmood, M. N. (2019). Risk factors affecting the ability for earned value management to accurately assess the performance of infrastructure projects in Australia. *Construction Innovation*, 19(4), 550-569. <https://doi.org/10.1108/CI-07-2018-0058>
- Jalal, M. P., Noorzai, E., & Roushan, T. Y. (2019). Root cause analysis of the most frequent claims in the building industry through the SCoP3E Ishikawa diagram. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 11(2). [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000289](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000289)
- lal, M. P., Roushan, T. Y., Noorzai, E., & Alizadeh, M. (2021). A BIM-based

construction claim management model for early identification and visualization of claims. *Smart and Sustainable Built Environment*, 10(2), 227-257. <https://doi.org/10.1108/SASBE-10-2019-0141>

Jansen, H. (2010). The logic of qualitative survey research and its position in the field of social research methods. *Qualitative Social Research*, 11, 1-21. doi:<http://www.qualitative-research.net/Forum> Qualitative Sozialforschung/ Forum: Qualitative Social Research (ISSN 1438-5627)

Jensen, J. W. (2017). Habitat restoration incentives for major infrastructure projects. *Environmental Practice*, 19(4), 206-217. DOI: 10.1080/14660466.2017.1366235

Jingmond, M. & Agren, R. (2015). Unravelling causes of defects in construction. *Construction Innovation*, 15(2), 198-218. <https://doi.org/10.1108/CI-04-2014-0025>

Jin, X., Tan, H. C., Zuo, J., & Feng, Y. (2012). Exploring critical success factors for developing infrastructure projects in Malaysia: Main contractors' perspective. *International Journal of Construction Management*, 12(3), 25-41. DOI: 10.1080/15623599.2012.10773193

- Johnson, R. B., Onwuegbuzie, A. J., & Turner, L. A. (2007). Towards a definition of mixed methods research. *Journal of Mixed Methods Research, 1*(2), 112-133. doi:10.1177/1558689806298224
- Johnston, A. (2014). Rigour in research: Theory in the research approach. *European Business Review, 26*(3), 206-217. doi:10.1108/EBR-09-2013-0115
- Jonsson, A. Z., & Gunnelin, R. H. (2019). Defects in newly-constructed residential buildings: Owners' perspective. *International Journal of Building Pathology and Adaptation, 37*(2), 163-185. <https://doi.org/10.1108/IJBPA-09-2018-0077>
- Kapur, R. (2018). Research Methodology: Methods and Strategies. https://www.researchgate.net/publication/324588113_Research_Methodology_Methods_and_Strategies?enrichId=rgreq-88a9b557975e2f349e161fb75b0e29a8-XXX&enrichSource=Y292ZXJQYWdlOzMzNDU4ODExMztBUzo2MTY3NDMxNTYzMjY0M
- Khekale, C., & Futane, N. (2015). Management of claims and disputes in construction industry. *International Journal of Science and Research, 4*(5), 848-856. <https://www.ijsr.net/archive/v4i5/SUB154227.pdf>
- Khlaifat, D. M., Alyagoub, R. E., Sweis, R. J., & Sweis, G. J. (2019). Factors leading

to construction projects' failure in Jordan. *International Journal of Construction Management*, 19(1), 65-78.
DOI: 10.1080/15623599.2017.1382092

Khoso, A. R., Yusof, A. M., Chai, C., & Laghari, M. A. (2021). Robust contractor evaluation criteria classification for modern technology public construction projects. *Journal of Public Procurement*, 21(1), 53-74.
<https://doi.org/10.1108/JOPP-06-2020-0053>

Kikwasi, G. J., (2021), Claims in construction projects: How causes are linked to effects. *Journal of Engineering Design and Technology*,
<https://doi.org/10.1108/JEDT-06-2021-0312>

King, N. (2004). *Essential Guide to Qualitative Methods in Organizational Research*. (C. Cassell, & G. Symon, Eds.) London: SAGE Publications Ltd.

Kothari, C. R. (2004). *Research methodology, methods and techniques* (2 ed.). Jaipur: New Age International (Pvt.) Limited.
<http://www.modares.ac.ir/uploads/Agr.Oth.Lib.17.pdf>

Kumar, R. (2019). *Research methodology: A step-by-step guide for beginners* (5th ed.).
https://books.google.lk/books?id=J2J7DwAAQBAJ&dq=research+methodology&lr=&source=gbs_navlinks_s

- Kumar, R. (2011). *Research methodology: a step by step guide for beginners* (3 ed.). London: SAGE Publications Inc. http://www.sociology.kpi.ua/wp-content/uploads/2014/06/Ranjit_Kumar-Research_Methodology_A_Step-by-Step_G.pdf
- Kumaraswamy, M. M. (1997). Conflicts, claims and disputes in construction. *Engineering Construction and Architectural Management*, 4(2), 95–111. doi.org/10.1108/eb021042
- Lander, F., Nielsen, K. J., & Lauristen, J. (2016). Work injury trends during the last three decades in the construction industry. *Safety Science*, 85(2), 60-66. doi.org/10.1016/j.ssci.2015.10.013.
- Le-Hoai, L., Dang, C. N., Lee S. B., & Lee, Y. D. (2018). Benchmarking claim causes against contractors in emerging markets: Empirical case study. *International Journal of Construction Management*, 19(4), 307-316. doi.org/10.1080/15623599.2018.1435156
- Lin, Y., Chang, J., & Su, Y. (2016). Developing construction defect management system using BIM technology in quality inspection. *Journal of Civil Engineering and Management*, 22(7), 903-914. DOI: 10.3846/13923730.2014.928362
- Loulakis, M. C., & McLaughlin, L. P. (2011). Arizona upholds statute of repose

defense for construction defect claims. *Civil Engineering Magazine Archive*. 81(8), 88-88. <https://doi.org/10.1061/ciegag.0000701>

Lund, T. (2012). Combining qualitative and quantitative approaches: Some arguments for mixed methods research. *Scandinavian Journal of Educational Research*, 56(2), 155-165. doi:10.1080/00313831.2011.568674

Lundkvist, R., Meiling, J. H., & Sandberg, M. (2014). A proactive plan-do-check-act approach to defect management based on a Swedish construction project. *Construction Management and Economics*, 32(11), 1051-1065. DOI: 10.1080/01446193.2014.966733

MacDonald, S., & Headlam, N. (2011). *Research methods handbook*. Manchester: Centre for Local Economic Strategies. <http://www.cles.org.uk/wp-content/uploads/2011/01/Research-Methods-Handbook.pdf>

Matar, M., Osman, H., Georgy, M., Abou-Zeid, A., & El-Said, M. (2017). A systems engineering approach for realizing sustainability in infrastructure projects. *HBRC Journal*, 13(2), 190-201. DOI: 10.1016/j.hbrcj.2015.04.005

Martinsuo, M. M., Vourinen, L., & Killen, C. (2019). Lifecycle-oriented framing of value at the front end of infrastructure projects. *International Journal of Managing Projects in Business*, 12(3), 617-643. <https://doi.org/10.1108/IJMPB-09-2018-0172>

McCusker, K., & Gunaydin, S. (2015). Research using qualitative, quantitative or mixed methods and choice based on the research. *Perfusion*, 537-542. doi:10.1177/0267659114559116

McKim, C. A. (2017). The value of mixed methods research: A mixed methods study. *Journal of Mixed Methods Research*, 11(2), 202-222. doi:10.1177/1558689815607096

McKinsey Global Institute. (2017). [accessed 2017 Dec 16]. <https://www.mckinsey.com/mgi/overview>.

Mehany, M. S. H. M., & Grigg, N. (2015). Causes of road and bridge construction claims: Analysis of Colorado department of transportation projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 7(2), 04514006/1-04514006/7. doi.org/10.1061/(ASCE)LA.1943-4170.0000162

Milion, R. N., Alves, T. D. C. L., & Paliari, J. C. (2017). Impacts of residential construction defects on customer satisfaction. *International Journal of Building Pathology and Adaptation*, 35(3), 218-232. <https://doi.org/10.1108/IJBPA-12-2016-0033>

Mishmish, M., & El-Sayegh, S. M. (2018). Causes of claims in road construction

projects in the UAE. *International Journal of Construction Management*, 18(1), 26-33. DOI: 10.1080/15623599.2016.1230959

Mohammadali, N., Mehdi, S., Reza, Z. M., & Suzanne, W. (2019). Innovation management and construction phases in infrastructure projects. *Journal of Construction Engineering and Management*, 145(2), 04018135/1-04018135/9. doi:10.1061/(ASCE)CO.1943-7862.0001608

Mohammadi, S. & Birgonul, M. T. (2016). Preventing claims in green construction projects through investigating the components of contractual and legal risks. *Journal of Cleaner Production*, 139(6), 1078-1084. doi.org/10.1016/j.jclepro.2016.08.153

Nasirzadeh, F., Carmichael, D. G., Jarban, M. J., & Rostamnezhad, M. (2019). Hybrid fuzzy-system dynamics approach for quantification of the impacts of construction claims. *Engineering, Construction and Architectural Management*, 26(7), 1261-1276. <https://doi.org/10.1108/ECAM-08-2017-0150>

Nguyen, T. H. D., Chileshe, N., & Rameezdeen, R. (2018). External stakeholder strategic actions in construction projects: A Vietnamese study. *Construction Management and Economics*, 36(8), 443-458. DOI: 10.1080/01446193.2018.1432866

- Nguyen, T. M. (2015). *Claims in Building Projects in Public Sector: Case Study in Mekong Area, Vietnam*. (Master's Thesis, University of Can Tho).
<https://www.researchgate.net/publication/265220044>
- Ni-Fhloinn, D. (2017). Liability in negligence for building defects in Ireland, England and Australia: Where statute speaks, must common law be silent. *International Journal of Law in the Built Environment*, 9(3), 178-192.
<https://doi.org/10.1108/IJLBE-06-2017-0019>
- Olaniran, O. J. (2015). The effects of cost-based contractor selection on construction project performance. *Journal of Financial Management of Property and Construction*, 20(3), 235-251. <https://doi.org/10.1108/JFMPC-06-2014-0008>
- Olatunde, N. A., Awodele, I. A., & Odeyinka, H. A. (2021). Stakeholder identification methods used in private organizations' projects in Nigeria. *Frontiers in Engineering and Built Environment*, 1(2), 217-229.
<https://doi.org/10.1108/FEBE-05-2021-0023>
- Osei-Kyei, R., Chan, A. P. C., Chen, Y. Y. C., & Dansoh, A. (2018). Root causes of conflict and conflict resolution mechanisms in public-private partnerships: Comparative study between Ghana and China. *Cities*, 87(2), 185-195.
doi.org/10.1016/j.cities.2018.10.001
- Parchamijalal, M., Moradi, S., & Zahibi, S. M. (2021). Claim management office

maturity model (CMOMM) in project-oriented organizations in the construction industry, *Engineering, Construction and Architectural Management*, <https://doi.org/10.1108/ECAM-04-2021-0301>

Parikh, D., Joshi, G. J., & Patel, D. A. (2019). Development of prediction models for claim cause analyses in highway projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, *11*(4), 04519018/1-04519018/11. [doi.org/10.1061/\(ASCE\)LA.1943-4170.0000303](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000303)

Pescaroli, G., Velazquez, O., Al, I., Galasso, C., Kostkova, P., & Alexand, D. (2020). A Likert scale-based model for benchmarking operational capacity, organizational resilience, and disaster risk reduction. *International Journal of Disaster Risk Science*, *11*(3), 404-409. [doi:10.1007/s13753-020-00276-9](https://doi.org/10.1007/s13753-020-00276-9)

Punch, K. F. (2014). *Introduction to social research: quantitative and qualitative approaches* (3 ed.). Thousand Oaks: SAGE Publication Ltd.

Ryu, H., Son, K., & Kim, J. A. (2016). Loss prediction model for building construction projects using insurance claim payout. *Journal of Asian Architecture and Building Engineering*, *1*(3), 441- 446. doi.org/10.3130/jaabe.15.441.

Sandanayake, M., Yang, W., Chhibba, N. & Vrcelj, Z. (2021). Residential building defects investigation and mitigation: A comparative review in Victoria,

Australia, for understanding the way forward. *Engineering, Construction and Architectural Management*, <https://doi.org/10.1108/ECAM-03-2021-0232>

Sayed, M., Abdel-Hamid, M., & El-Dash, K. (2020). Improving cost estimation in construction projects. *International Journal of Construction Management*, DOI: 10.1080/15623599.2020.1853657

Schonbeck P., Lofsjogard M., & Ansell A. (2021). Exploring the applicability of configuration information in construction projects. *Intelligent Buildings International*, 13(2), 91-102. DOI: 10.1080/17508975.2020.1785831

Saldana, J. (2013). *The coding manual for qualitative researchers* (2 ed.). SAGE Publications Ltd.
https://books.google.lk/books/about/The_Coding_Manual_for_Qualitative_Research.html?id=V3tTG4jvgFkC&redir_esc=y

Sandanayake, M., Yang, W., Chhibba, N., & Vrcelj, Z. (2021). Residential building defects investigation and mitigation: A comparative review in Victoria, Australia, for understanding the way forward. *Engineering, Construction and Architectural Management*, <https://doi.org/10.1108/ECAM-03-2021-0232>

Saunders, M. N., Lewis, P., & Thornhill, A. (2019). Understanding research philosophy and approaches to theory development. *Research Methods for Business*, 128-170. <http://oro.open.ac.uk/id/eprint/53393>

- Senouci, A., Alsarraj, A., Gunduz, M., & Eldin, N. (2017). Analysis of change orders in Qatari construction projects. *International Journal of Construction Management*, 17(4), 280-292. DOI: 10.1080/15623599.2016.1211973
- Shahhosseini, V., & Hajarolasvadi, H. (2018). A conceptual framework for developing a BIM-enabled claim management system. *International Journal of Construction Management*, 90(1), 1-15. doi.org/10.1080/15623599.2018.1512182
- Sharma, V. K., Sharma, S. K., & Singh, A. P. (2022). Risk enablers modeling for infrastructure projects using Bayesian belief network, *International Journal of Construction Management*, 22(6), 993-1010. DOI: 10.1080/15623599.2019.1678218
- Shen, W., Tang, W., Yu, W., Duffield, C. F., Hui, F. K. P., Wei, Y., & Fang, J. (2017). Causes of contractors' claims in international engineering procurement construction projects. *Journal of Civil Engineering and Management*, 23(6), 727-739. DOI: 10.3846/13923730.2017.1281839
- Shrestha, P. P., Davis, B., & Gad, G. M. (2020). Investigation of Legal Issues in Construction Manager at Risk Projects: Case study of airport projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(3), 04520022/1-04520022/11.

doi.org/10.1061/(ASCE)LA.1943-4170.0000404

Sibanyama, G., Muya, M., & Kaliba, C. (2012). An overview of construction claims: A case study of the Zambian construction industry. *International Journal of Construction Management*, 12(1), 65-81.
DOI: 10.1080/15623599.2012.10773185

Singh, Y. K. (2006). Fundamental of research methodology and statistics (1st ed.). https://books.google.lk/books/about/Fundamental_Of_Research_Methodology_And.html?id=zrFw-bt6PKIC&redir_esc=y

Stamatiou, D. R. I., Kirytopoulos, K. A., Ponis, S. T., Gayialis, S., & Tatsiopoulos, L. (2019). A process reference model for claims management in construction supply chains: The contractors' perspective. *International Journal of Construction Management*, 19(5), 382-400.
DOI: 10.1080/15623599.2018.1452100

Sultan, B., & Alaghbari, W. (2021), Construction industry sustainable development indicator for low income developing countries: Yemen as a case study. *International Journal of Construction Management*, doi:10.1080/15623599.2021.1951429

Sutrisna, M., Ramanayaka, C. D. D., & Goulding, J. C. (2018). Developing work breakdown structure matrix for managing offsite construction projects.

Architectural Engineering and Design Management, 14(5), 381-397.

DOI: 10.1080/17452007.2018.1477728

Taherdoost, H. (2016). Validity and reliability of the research instrument; How to test the validation of a questionnaire/survey in a research. *International Journal of Academic Research in Management*, 5(3), 28-36.
https://papers.ssrn.com/sol3/papers.cfm?abstract_id=3205040

Tashakkori, A., & Teddlie, C. (1998). *Mixed methodology: Combining qualitative and quantitative*. Thousand Oaks: Sage.

Thurairajah, N., Haigh, R. P., & Amaratunga, R. (2006). Leadership in construction partnering projects : Research methodological perspective. *Salford: Research Institute for Built and Human Environment* (pp. 35-48). University of Salford.
http://usir.salford.ac.uk/id/eprint/9893/1/leadership_in_construction.pdf

Vidal, P. P., Ajibade, A. A. (2021). Construction defects and disputes in low rise residential buildings. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 13(1), 05020016/1-05020016/15.
doi:10.1061/(ASCE)LA.1943-4170.0000433

Vilventhan, A., & Kalidindi, S. N. (2012). Approval risks in transportation infrastructure projects in India, In *Proceedings of the 2012 Construction Research Congress*, (pp. 2250-2259).

<https://doi.org/10.1061/9780784412329.226>

Withanage, K. T. (2013). *Implementation of RIBA plan of work at pre-contract stage to minimize conflicts of construction projects in Sri Lanka* (Unpublished bachelor's dissertation). Department of Building Economics, University of Moratuwa, Sri Lanka.

Walliman, N. (2011). *Research methods: the basics* (1 ed.). London, UK: Routledge.
https://edisciplinas.usp.br/pluginfile.php/2317618/mod_resource/content/1/BLOCO%20_Research%20Methods%20The%20Basics.pdf

Xiao, H., & Hao, S. (2021). Public participation in infrastructure projects: An integrative review and prospects for the future research. *Engineering, Construction and Architectural Management*, <https://doi.org/10.1108/ECAM-06-2021-0495>

Yih, C. H., Robert, L., Jun, W., Xiangyu, W., & Zeyu, Z. (2016). Comparative analysis on the adoption and use of BIM in road infrastructure projects. *Journal of Management in Engineering*, 05016021/1-05016021/13. doi:10.1061/(ASCE)ME.1943-5479.0000460

Yousefi, V., Yakhchali, S. H., Khanzadi, M., Mehrabanfar, E., & Saparauskas, J. (2016). Proposing a neural network model to predict time and cost claims in construction projects. *Journal of Civil Engineering and Management*, 22(7),

967-978. DOI: 10.3846/13923730.2016.1205510

Zaneldin, E. K. (2020). Investigating the types, causes and severity of claims in construction projects in the UAE. *International Journal of Construction Management*, 20(5), 385-401. doi.org/10.1080/15623599.2018.1484863

Zhang, H. M., Chong, H. Y., Zeng, Y., & Zhang, W. (2022). The effective mediating role of stakeholder management in the relationship between BIM implementation and project performance. *Engineering, Construction and Architectural Management*, <https://doi.org/10.1108/ECAM-04-2020-0225>

Zhang, S., Huang, L. H., & Yu, D. H. (2006). An Analysis of information systems research in Chinese mainland. *Communications of the Association for Information Systems*, 17(2), 785-800. doi:10.17705/1CAIS.01735