

CAUSES OF DELAY IN HOTEL REFURBISHMENT PROJECTS IN SRI LANKA

By

A. R. C. C. Athapattu

Supervised by

Professor N. Gunawardena



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

The Dissertation was submitted to the Department of Civil Engineering of the University of Moratuwa in partial fulfillment of the requirement for the Degree of Master of Business Administration.

Department of Civil Engineering
University of Moratuwa


March 2010

University of Moratuwa




96450

96450



Declaration

I certify that this thesis does not incorporate without acknowledgement of any material previously submitted for a degree or diploma in any University to the best of my knowledge and belief, it does not contain any material previously published, written or orally communicated by another person or myself except where due reference is made in the text. I also hereby give consent for my dissertation, if accepted, to be made available for photocopying and for interlibrary loans, and for the title and summary to be made available to outside organizations.


.....
Signature of the Candidate
(A. R. C. C. Athapattu)




University of Moratuwa, Sri Lanka
Electronic Theses & Dissertations
www.lib.mrt.ac.lk


.....
Date

To the best of my knowledge, the above particulars are correct.

UOM Verified Signature

Supervisor
(Professor N. Gunawardena)


.....

Date

Acknowledgement

Causes of delay in hotel refurbishment projects in Sri Lanka is a unique research study, which will help to get initiatives by hoteliers, before commencing a refurbishment project in hotel industry.

My deepest gratitude goes to my research supervisor, Professor Neranjan Gunawardena, who has given me extensive support and guidance, me to complete this research project. His continuous persuasive advice was support to enhance the quality of the research.

This research was mainly an output due to MBA in Infrastructure program, which is coordinated by Professor Amal S. Kumarage; Course Director- MBA in Infrastructure of the Department of Civil Engineering and should be thankful. His thoughts and advice lighted my research.

I would like to express my appreciations to all my teachers in MBA in Infrastructure program. Their teachings has enlightened my professional carrier and also very helpful to success of this research study.

My sincere thanks go to all the participants of the hotel and construction industry, who involved for the questionnaire survey. Without their kind cooperation this research would not be successful. Therefore, I would like to convey my gratitude to the Engineers and Managers in the Aitken Spence Hotels Management (Pvt) Ltd.

I am very thankful to Ms. Pradeepa Jayarathne, Course Administrator and all support staff at the Department of Management Technology.

Finally my sincere thanks go to my family: Dr Jagath Jayasinghe, Dr (Ms) Chamila Jayasinghe and my loving wife Bandunee for their support, guidance and encouragement in preparing this dissertation.

Table of contents

	Pages
Abstract	i
Acknowledgements	ii
Table of Contents	iii
List of Figures	vii
List of Tables	viii
Abbreviations	ix
Chapter 1: Introduction	
1.1 Introduction	01
1.2 Emergence of Tourism in Sri Lanka	01
1.3 Refurbishment of Hotels	02
1.3.1 Trends Driving Refurbishment of Hotels	02
1.3.2 Tax Relief and Hotel Refurbishment	04
1.4 Success in Hotel Refurbishment Projects	04
1.5 Research Problem	05
1.6 Purpose of the Study	05
1.7 Research Objectives	06
1.8 Significance of the Study	06
1.9 Scope of the Study	06
Chapter 2: Literature Review	
2.1 Introduction	07
2.2 Importance of Hotel Refurbishment	07
2.3 Key Components of a Hotel Refurbishment	08
2.3.1 Guest Rooms	08
2.3.2 Other Areas	09

2.4	Potential Problems in Hotel Refurbishment Projects	09
2.4.1	Building Condition	09
2.4.2	Working in Occupied Building	10
2.4.3	Building Structures	10
2.4.4	Floor Plans	11
2.4.5	Plant Rooms	11
2.4.6	Services Distribution	11
2.4.7	Statutory Requirements	11
2.5	Significance of Construction Management in Hotel Refurbishment Projects	11
2.5.1	Construction Team for Hotel Refurbishment Projects	12
2.5.2	Communication, Leadership and Human Relations	14
2.5.3	Communication Network and Leadership	15
2.5.4	Outsourcing: A Communication Challenge	16
2.5.5	Scheduling	17
2.6	Construction Delays	17
2.7	Delays in Hotel Refurbishment Projects in Sri Lanka	20
2.8	Identified Causes for Delaying Refurbishment Projects	20
2.8.1	Client Related	20
2.8.2	Consultant Related	20
2.8.3	Contractor Related	21
2.8.4	Other Causes	21

Chapter 3: Research Methodology & Questionnaire Survey

3.1	Introduction	22
3.2	Methodology	22
3.3	Questionnaire Survey	22
3.4	Analysis of Questionnaire	24
3.5	Relative Importance Index (RII)	24
3.6	Agreement Analysis	25
3.7	Significance Test	25

Chapter 4: Results and Discussion

4.1	Introduction	26
4.2	Participants of the Questionnaire Survey	26
4.2.1	Professional Working Experience in the Hotel/Construction Industry	27
4.3	Causes Affecting the Completion of Hotel Refurbishment Projects	28
4.4	Assessment of Delaying Causes of Hotel Refurbishment Project in Client, Contractor, and Consultant Points of View	28
4.5	Summary of Principal Ten Delaying Causes in Hotel Refurbishment Projects	28
4.5.1	Non-Effectiveness of Project Manager	29
4.5.2	Lack of Coordination with Contractors	30
4.5.3	Financial Problems of Contractor	30
4.5.4	Incomplete Project Documents Given by the Consultant	31
4.5.5	Delaying of the Items Supplied by the Client	31
4.5.6	Delaying in Approving the Shop Drawings	32
4.5.7	Shortage of Materials at Site	32
4.5.8	Coordination Problems with Other Involving Parties	33
4.5.9	Inability of the Client of Arranging Finance for Project Initialization	33
4.5.10	Poor Site Management by the Contractor	33
4.6	Delaying Causes Based on the View of Each Respondent Category	34
4.6.1	Client Related Factors on Perception of Three Responding Groups	34
4.6.2	Consultant Related Factors on Perception of Responding Groups	34
4.6.3	Contractor Related Factors on Perception of Responding Groups	35
4.6.4	Project Condition Related Factors on Perception of Responding Groups	35
4.6.5	External Factors as per the Perception of Three Responding Groups	35
4.7	RII and Ranking Using t- test	35

Chapter 5: Conclusions and Recommendations

5.1	Summary	48
5.2	Conclusions	48
5.3	Recommendations for Client Related Causes	49
5.3.1	Project Manager of the Relevant Project is not Effective	49
5.3.2	Lack of Coordination with Contractors	49
5.3.3	Financial Problems of the Contractor	50
5.3.4	Incomplete Project Documents Given by the Consultants	50
5.3.5	Delaying the Items to be Supplied by the Client	50
5.4	Recommendations for Consultant Related Causes	51
5.4.1	Incomplete Project Documents Given by the Consultant	51
5.4.2	Delaying in Approving the Shop Drawings	51
5.4.3	Changes to the Original Plans by the Consultant	51
5.5	Recommendation for Contractor Related Causes	52
5.5.1	Project Manager of the Relevant Project is not Effective	52
5.5.2	Financial Problems of the Contractor	52
5.5.4	Shortage of Materials on Site	52
5.6	Recommendation for Project Condition Related Causes	53
5.6.1	Delaying in Obtaining Approvals from the Relevant Authorities	53
5.6.2	Statutory Works to be Done by Other Specified Parties	53
5.6.3	Unclear Contract Conditions in Contract Forms	54
5.7	Recommendations for External Factors	54
5.7.1	Lack of Materials on the Market	54
5.7.2	Complexity of the Unforeseen Site Condition	54
5.7.3	Lack of Equipments and Tools on the Market	55
5.8	Project Management a Quality Assurance	55
5.9	Further Studies Needed	55
	References	56
	Appendices	
A-1	Questionnaire to assess causes of delaying hotel refurbishment projects	60

List of Figures

	Pages	
Figure 1.1	Tourist Arrivals to Sri Lanka from 1999-2009	01
Figure 1.2	Tourist Arrivals to Sri Lanka from 2009-2010	02
Figure 2.1(a)	Construction Team	13
Figure 2.1(b)	Construction Team	13
Figure 2.2	Influential Parties to the Building Project	14
Figure 2.3	Model of Centralized Network Occurring During the Construction Phase	15
Figure 2.4	One Level of Supply Chain	16
Figure 3.1	Flow Chart of Research Methodology	23
Figure 4.1	Percentage of Participant Categories	27
Figure 4.2	Participants Professional Working Experience	27



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

List of Tables

	Pages
Table 4.1 Overall Ranking of Delaying Causes as per each Respondent Category Perception	37
Table 4.2 Summary of Overall Ranking	41
Table 4.3 Principal Ten Delaying Causes in Hotel Refurbishment Projects	29
Table 4.4 Ranking of Sub Areas as per the View of Each Respondent Categories	42
Table 4.5 Summary of Critical Causes of Sub Areas as per Respondent Categories	46
Table 4.6 Summary of the Rank Correlation Factors	36



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

List of Abbreviations

CD	-	Compact Disc
DID	-	Direct Inward dialing
DVD	-	Digital Video Disc
GDP	-	Gross Domestic Products
HRP	-	Hotel Refurbishment Project
ISO	-	International Organizations for Standardization
IT	-	Information Technology
RII	-	Relative Important Index
TV	-	Television
WA	-	Weighted Average



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk