

References and bibliography

- Adams, J.R. and Adams, L.L. (1997) *The virtual project: Managing tomorrow's team today*. PM Network, Project Management Institute.
- ADB (Dec 2009) *Project completion report: Road Sector Development Project, Sri Lanka*. Asian Development Bank.
- ADB (March 2004) *Technical assistance report: Report and recommendation of the president to the board of directors on a proposed technical assistance loan to the democratic socialist republic of Sri Lanka for the road project preparatory facility*. Asian Development Bank.
- ADB (no date) *Project cycle (for public sector projects)* [online]. Asian Development bank [cited 13 Dec. 2009]. <<http://www.adb.org/Projects/cycle.asp>>
- Aibinu, A.A. and Jagboro, G.O. (2002) The effects of construction delays on project delivery in Nigerian construction industry. *Int J Project Manage* **20**, pp. 593–599.
- Aliyar, M.M. (2008) *Emotional intelligence for social skills*. Engineering News, The newspaper of Institute of Engineers Sri Lanka, Vol. 43, No. 03.
- Al-Momani, A. (2000) Construction delay: a quantitative analysis, *Int J Project Manage* **20**, pp. 51–59.
- Al-Reshaid, K., Kartam, N., Tewari, N. and Al-Bader, H. (2005) A project control process in pre-construction phases: Focus on effective methodology. *Engineering Construction and Architectural Management* 12, no. 4: 351-372.
- Assaf, S.A., and Al-Hejji, S. (2006) Causes of delay in large construction projects, *Int J Project Manage* **24** (4), pp. 349–357.
- Assaf, S.A., Alkhalil, M. and Al-Hazmi, M. (1995) Causes of delay in large building construction projects, *J Manage Eng, ASCE* **11** (2), pp. 45–50.
- Bordoli, D.W. and Baldwin, A.N. (1996) A methodology for assessing construction project delays. *Construction management and economics*, 16:3, 327-337.

- Bubshait, A.A. and Cunningham, M.J. (1998) Comparison of delay analysis methodologies. *Journal of construction engineering and management* 124, no. 4, pp. 315-322.
- Chan, D.W.M. and Kumaraswamy, M.M. (1997) A comparative study of causes of time overruns in Hong Kong construction projects, *Int J Project Manage* **15** (1), pp. 55-63.
- Clarke, A. (1998) *A practical use of key success factors to improve the effectiveness of project management*. International journal of project management, Vol. 17, No.3, Elsevier Science Ltd.and IPMA.
- De Silva, G.S.S. (1998) *Impact of tender procedure on the performance of donor funded projects in Sri Lanka*. M.Sc. thesis, University of Moratuwa.
- Department of External Resources (2003) Performance report. *Ministry of Finance and Planning of Sri Lanka*. Sri Lanka.
- Department of External Resources (2006a) Annual report. *Ministry of Finance and Planning of Sri Lanka*. Sri Lanka.
- Department of External Resources (2006b) Overview of foreign aid. *Ministry of Finance and Planning of Sri Lanka*. [online]. Sri Lanka [cited 15 Jan. 2010]. Accessed via: <http://www.erd.gov.lk/publicweb2007/docs/OverviewforeignAid.pdf>
- Department of External Resources (Aug. 2007) Practical Guide Book for Project Directors Implementing JBIC Funded Projects. *Ministry of finance and planning of Sri Lanka*. Sri Lanka.
- Department of Foreign Aid and Budget Monitoring (2008) *Translating The Paris Declaration and ACCRA Agenda for Action (AAA) into Country Based Action Plan*. Ministry of Plan Implementation, Sri Lanka (Draft for discussion).
- Edwards, S. (2001) *Systems and project management*. CIMA study system intermediate level.

- Frimpong, Y., Oluwoye, J. and Crawford, L. (2003) Causes of delay and cost overruns in construction of groundwater projects in a developing countries; Ghana as a case study. *Int J Project Manage* **21**, pp. 321–326.
- Gillham, Bill (2005) *Case study research methods*. London: Continuum press.
- Greenwood, D., Hogg, K. and Kan, S. (2005) Subcontractors' liability for project delays. *Journal of Financial Management of Property and Construction* 10, no. 2:107 – 113.
- Gunasekera, M.P. (2005) *Managing Projects*. Professional management handbook series, Academy of management sciences – Sri Lanka.
- Gunesekera, M.P. (1999) Project management – theory and practice. *Institute of Engineers, Sri Lanka*.
- Hides, M.T., Irani, Z., Polychronakis, I. and Sharp, J.M. (2000) Facilitating total quality through effective project management. *International Journal of Quality & Reliability Management* 17, no. 4/5: 407-422.
- Holt, Garry (1998) *A guide to successful dissertation study for students of the built environment*. 2nd ed. United Kingdom: The built Environment research unit.
- IESL (Aug. 2005) *Issues related to delays in infrastructure development projects*. Institute of Engineers Sri Lanka. 8 – page hand out as an outcome of the proceedings of a work shop held on 25, Aug. 2005 on infrastructure projects.
- Jayawardane, A.K.W. and Pandita, H.G.W. (2003) Understanding and mitigating the factors affecting construction delays. *Engineering journal of the IE(SL)*, Vol: xxxvi, No.2, April 2003, pp. 7 – 14.
- JICA (no date) Project cycle [online]. Japan International Corporation Agency [cited 06 Dec. 2009].
<http://www.jica.go.jp/english/operations/schemes/oda_loans/oda_op_info/guidance/pdf/02_project_cycle.pdf>

- Kaming, P., Olomolaiye, G., Holt and Harris, F. (1997) Factors influencing construction time and cost overruns on high-rise projects in Indonesia. *Construct Manage Econom* **15**, pp. 83–94.
- Koushki, P.A., Al-Rashid, K. and Kartam, N. (2005) Delays and cost increases in the construction of private residential projects in Kuwait. *Construction management and economics*, 23: 285-294.
- Koushki, P.A. and Kartam, N. (2004) Impact of construction materials on project time and cost in Kuwait. *Engineering Construction and Architectural Management* 11, no. 2: 126–132.
- Lo, T.Y., Fung, I.W.H. and Tung, K.C.F. (2006) Construction delays in Hong Kong Civil Engineering projects. *Journal of construction engineering and management* 132, no. 6: 636-649.
- Manavazhia, M.R. and Adhikarib, D.K. (2002) Material and equipment procurement delays in highway projects in Nepal, *Int J Project Manage* **20**, pp. 627–632.
- Mansfield, N.R. (1994) Causes of delay and cost overruns in Nigerian construction projects, *Int J Project Manage* **12** (4), pp. 254–260
- NPA (2006) Procurement guidelines for goods and works. Sri Lanka: National Procurement Agency.
- Odeh, A.M. and Battaineh, H.T. (2002) Causes of construction delay: traditional contracts, *Int J Project Manage* **20** , pp. 67–73.
- Odeyinka, H.A. and Yusuf, A. (1997) The causes and effects of construction delays on completion cost of housing project in Nigeria, *J Financial Manage Property Construction* **2** (3), pp. 31–44.
- Ogunlana, S.O. and Promkuntong, K. (1996) Construction delays in a fast growing economy: comparing Thailand with other economies, *Int J Project Manage* **14** (1), pp. 37–45.

- Oladapo, A.A. (2007) A quantitative assessment of the cost and time impact of variation orders on construction projects. *Journal of Engineering, Design and Technology* 5, no. 1: 35-48.
- Othman, A.A., Torrance, J.V., and Hamid, Munshi Ab. (2006) Factors influencing the construction time of civil engineering projects in Malaysia. *Engineering Construction and Architectural Management* 13, no. 5: 481-501.
- Perera, A.A.D.A.J. and Fernando, W.M.C. (1994) *Pre-construction delays in civil engineering projects in Sri Lanka*. M.Eng. dissertation, University of Moratuwa.
- PMBOK Guide (2004) *Project Management Body of Knowledge* (3rd ed.), Project Management Institute, USA.
- Saouli, G.K. (MAY 2008) For Better Project Results, Help Team Members Develop Talents. *Community Post*, Project Management Institute.
- Toor, Shamas-ur-Rehman and Ogunlana, S.O. (2008) Problems causing delays in major construction projects in Thailand. *Construction management and economics*, 26: 395-408
- Williams, T. (2003) Assessing extension of time delays on major projects. *Int J Project Manage* 21, pp. 19 – 26.
- World Bank (Feb. 2008) Project Information Document – Concept Stage [online]. World Bank Report no. AB 3661 [cited 28 Nov. 2009]. < www.wds.worldbank.org/external/default/.../PID0Concept0Stage.doc>
- World Bank (no date) *How the project cycle works* [online]. World Bank [cited 05 Dec. 2009].
<<http://web.worldbank.org/WBSITE/EXTERNAL/PROJECTS/0,,contentMDK:20120731~menuPK:41390~pagePK:41367~piPK:51533~theSitePK:40941,00.html>>